DISPOSITION FORM

SECURITY CLASSIFICATION (If any)

[redacted]

FILE NO.

SUBJECT Weekly Diary 27 Mar 59 Through 2 Apr 59

TO LBG

FROM LBT

DATE 2 Apr 59

COMMENT NO. 1

Attached are the Wekkly Diary Items for the Directorate of Advanced Projects.

2 Incls
LBTI Weekly Diary (Conf)
LBTP Weekly Diary (Unclas)

Richard G. Rowland

RICHARD G. ROWLAND
Major, USAF
Director, Advanced Projects

[redacted]

59-LBT 4348

DD FORM 1 FEB 60 96 REPLACES NME FORM 96, 1 OCT 48, WHICH MAY BE USED.

16—54801-8 ☆ U. S. GOVERNMENT PRINTING OFFICE

[redacted]

WEEKLY DIARY ITEMS - LBTI

26 Mar 59 Thru 1 Apr 59

~~(c)~~ WS 117L Facility at Vandenberg AFB

LBTI has received a Purchase Request for procurement of A-E Services to accomplish final design changes (approximately 800 man hours) to the Guided Missile-Vehicle Assembly Building, Vandenberg Air Force Base. This building is not to be confused with a similar building for the SM 65-1 Guided Missile Assembly Building No. 2 (Building No. 8314) which is for the Atlas program. It is anticipated that a new contract will be negotiated with the Welton Becket and Associates, inasmuch as the original contract AF 04(647)-242 has been completed and all payments made. Some construction is now underway for this building and completion date is in October 1959.

DOWNGRADED AT 3 YEAR INTERVALS;
DECLASSIFIED AFTER 12 YEARS.
DOD DIR 5200.10

[redacted]

[redacted]

59-LBT-4348 c.1

UNCLASSIFIED

WEEKLY DIARY ITEMS - LBTP

26 Mar 59 Thru 1 Apr 59

(U) Space Technology Laboratories, Inc.

1. Definitive Contract No. AF 04(647)-302 is presently in initial review (LBPP) and should be ready for submission to the Contractor for signature by 3 April 1959. The question of fixed fee has not yet been resolved; however, the Contractor will be given the opportunity to sign the document which sets forth the Air Force's final fee offer. If this is rejected, the parties are in dispute.

2. Work is progressing with BMC and BMD on resolving various preliminary internal issues relative to definitization of Letter Contract No. AF 04(647)-309. As soon as these issues are resolved, a definite schedule will be published.

3. Letter Contract No. AF 04(647)-361 to cover STL effort for ARPA Order 17-59 should be sent to the Contractor for signature by 8 April 1959. It is contemplated that definitization of this contract will be concurrent with definitization of Letter Contract No. AF 04(647)-309.

(U) Mobile Ballistic Missile Study

The Evaluation Board report has been completed and forwarded for review and approval. It is contemplated that an award for the study of Mobile Ballistic Missiles System will be made by 22 April 1959.

UNCLASSIFIED